

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
1	Pole-mounted T/F (New)						
1	25 KVA	81.30	Open Competitive Bidding	Oct-25	Dec-25	Feb-26	
2	50 KVA	379.06	-:do:-	Jul-25	Nov-25	Mar-26	
3	100 KVA	490.00	-:do:-	Sep-25	Nov-25	Jan-26	
4	200 KVA	548.80	-:do:-	Jan-26	Mar-26	May-26	
5	400 KVA	49.14	-:do:-	Jul-25	Sep-25	Nov-25	
6	630 KVA	35.63	-:do:-	Jan-26	Feb-26	Apr-26	
2	H.T Conductors (ACSR)						
1	Dog 7/.186	189.88	-:do:-	Oct-25	Dec-25	Feb-26	
2	Insulated Dog Conductor	68.95	-:do:-	Sep-25	Oct-25	Dec-25	
3	Rabbit 7/.132	141.50	-:do:-	Nov-25	Jan-26	Mar-26	
4	Insulated Rabbit Conductor	130.53	-:do:-	Jul-25	Sep-25	Nov-25	
5	Osprey	1956.00	-:do:-	Nov-25	Jan-26	Mar-26	
3	L.T. Conductors (AAC)						
1	WASP 7/.173	247.10	-:do:-	Oct-25	Dec-25	Feb-26	
2	WASP 7/.173 (Insulated)	255.00	-:do:-	Nov-25	Jan-26	Mar-26	
3	Ant. 7/.122	398.00	-:do:-	Aug-25	Oct-25	Dec-25	
4	PC Poles						
4	L.T. Spun Pole 31'	14.95	-:do:-	Aug-25	Oct-25	Dec-25	
1	H.T Spun Pole 36'	7.26	-:do:-	Nov-25	Dec-25	Feb-26	
5	Structures						
1	L.T. Structure 31'	112.32	-:do:-	Aug-25	Oct-25	Dec-25	
2	H.T. Structure 36'	262.76	-:do:-	Aug-25	Oct-25	Dec-25	
3	H.T. Structure 45'	44.07	-:do:-	Jan-26	Feb-26	Apr-26	
4	H.T. Structure 58'	591.75	-:do:-	Jan-26	Feb-26	Apr-26	
6	11 KV Cross Arms/Braces						
1	11 KV Steel X-Arm (with Braces)	224.10	-:do:-	Sep-25	Nov-25	Jan-26	
2	X-Arm for D-Fitting	21.70	-:do:-	Dec-25	Jan-26	Feb-26	
7	PVC Cable						
1	PVC 2/C, 7/.052	707.00	-:do:-	Jul-25	Oct-25	Jan-26	
2	PVC 4/C, 25mm	245.00	-:do:-	Jul-25	Oct-25	Jan-26	
8	Energy Meters						
1	S/Phase Static Meter	1395.00	-:do:-	Aug-25	Nov-25	Feb-26	
2	3-Phase Whole Current Static Meter	260.00	-:do:-	Aug-25	Nov-25	Feb-26	
3	HT TOU Meter	3.10	-:do:-	Aug-25	Sep-25	Nov-25	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
9	P.G. Connectors						
1	P.G Connector S-117	2.00	-:do:-	Dec-25	Jan-26	Feb-26	
2	P.G Connector S-157	2.00	-:do:-	Aug-25	Oct-25	Dec-25	
3	--do-- T-155	3.71	-:do:-	Jul-25	Sep-25	Nov-25	
4	--do-- T-110	2.91	-:do:-	Aug-25	Oct-25	Dec-25	
5	--do-- T-150	3.71	-:do:-	Dec-25	Jan-26	Feb-26	
6	--do-- T-220	7.62	-:do:-	Dec-25	Jan-26	Feb-26	
10	Fuses / Dropout Cutout						
1	Dropout Cutout	267.98	-:do:-	Nov-25	Jan-26	Mar-26	
2	Fuse Holder (S)	94.00	-:do:-	Dec-25	Jan-26	Feb-25	
11	G.S. WIRE						
1	6MM (Earth Wire)	147.00	-:do:-	Oct-25	Nov-25	Jan-26	
2	10MM (Stay Wire)	41.00	-:do:-	Nov-25	Dec-25	Feb-26	
12	Nut & Bolts						
1	Size 5/8"X1.5"	4.58	-:do:-	Dec-25	Jan-26	Mar-26	
2	Size 5/8"X2"	4.89	-:do:-	Aug-25	Oct-25	Dec-25	
3	Size 5/8"X8"	6.49	-:do:-	Dec-25	Jan-26	Mar-26	
4	Size 5/8"X9"	6.50	-:do:-	Nov-25	Jan-26	Mar-26	
5	Size 5/8"X10"	7.89	-:do:-	Jul-25	Sep-25	Nov-25	
6	Size 5/8"X12"	8.80	-:do:-	Aug-25	Oct-25	Dec-25	
7	Size 5/8"X14"	10.00	-:do:-	Oc-25	Dec-25	Feb-26	
8	Size 5/8"X16"	10.00	-:do:-	Aug-25	Oct-25	Dec-25	
13	Double Arming Bolts		-:do:-				
1	D.A.Bolts(DA-20)	1.87	-:do:-	Dec-25	Jan-26	Mar-26	
2	D.A.Bolts(DA-22)	1.90	-:do:-	Dec-25	Jan-26	Mar-26	
14	Insulators/Pins	0.00	-:do:-				
1	Spool Insulator	20.54	-:do:-	Oct-25	Dec-25	Feb-26	
2	Pin Insulator	130.23	-:do:-	Aug-25	Oct-25	Dec-25	
3	Disc Insulator (Normal)	134.40	-:do:-	Nov-24	Dec-25	Feb-26	
4	Pins for S-X-Arm	64.62	-:do:-	Dec-25	Jan-26	Mar-26	
15	Hardware		-:do:-				
1	Anchor Shackle	1.46	-:do:-	Jul-25	Sep-25	Nov-25	
2	D/Str. Platform	71.10	-:do:-	Nov-25	Jan-26	Mar-26	
3	S/Str. Platform	17.20	-:do:-	Nov-25	Jan-26	Mar-26	
4	D.E. Clamp (Dog/Rabbit)	11.23	-:do:-	Oct-25	Nov-25	Dec-25	
5	DE Clamp(Ospr.)	6.51	-:do:-	Nov-25	Jan-25	Mar-26	
6	Earth Rod 10'	137.00	-:do:-	Oct-25	Nov-25	Dec-25	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
7	D-Shackle Assembly	15.08	-:do:-	Oct-25	Nov-25	Dec-25	
8	Eye Nut	0.69	-:do:-	Nov-25	Dec-25	Jan-26	
9	Stay Rod with Elbow&Thimble	17.57	-:do:-	Oct-25	Nov-25	Dec-25	
10	MSB for TOU meter CT Ratio 100/5,200/5,400/5,800/5	43.19	-:do:-	Sep-25	Oct-25	Dec-25	
11	L.T. C.Ts 100/5,200/5,400/5,800/5	42.60	-:do:-	Jul-25	Aug-25	Oct-25	
12	11 KV Outgoing Panel	369.80	-:do:-	Oct-25	Dec-25	Feb-26	
13	11 KV Industrial/Metering Panel	254.25	-:do:-	Oct-25	Dec-25	Feb-26	
14	11 KV Capacitor 450 KVAR (Fixed)	186.67	-:do:-	Oct-25	Dec-25	Feb-26	
15	ABC Cable along with accessories	212.25	-:do:-	Dec-25	Feb-26	May-26	
16	Generator (500/700 kVA) trolley mounted with double axle tyres	52.00	-:do:-	Jan-26	Mar-26	May-26	
16	PVC Cables						
1	PVC 4/C, 70 mm2 (19/.083)	67.34	-:do:-	Jul-25	Sep-25	Dec-25	
2	PVC 1/C, 120 mm2 (37/.083)	0.09	-:do:-	Jul-25	Sep-25	Nov-25	
3	PVC 4/C, 120 mm2 (37/.083)	643.50	-:do:-	Jul-25	Oct-25	Feb-26	
17	15 KV Cables		-:do:-				
1	15 KV Cable 500 MCM S/C	4419.60	-:do:-	Oct-25	Jan-26	May-26	
2	15 KV Cable 3/Core 4/0-AWG	342.44	-:do:-	Nov-25	Feb-26	May-26	
18	Straight Jointing Kits.						
1	St. Joint Kit 500 MCM 1/C	175.10	-:do:-	Nov-25	Jan-26	Mar-26	
2	St. Joint Kit 3/Core 4/0-AWG	13.23	-:do:-	Nov-25	Jan-26	Mar-26	
3	St. Joint Kit 1/Core 4/0-AWG	1.19	-:do:-	Aug-25	Oct-25	Dec-25	
19	Termination Kits.						
1	Ter. Kit 500 MCM 1/C O/D	34	-:do:-	Nov-25	Jan-26	Mar-26	
2	Ter. Kit 500 MCM 1/C I/D	27.60	-:do:-	Nov-25	Jan-26	Mar-26	
3	Ter. Kit 4/0 AWG 3/C I/D	23.93	-:do:-	Sep-25	Nov-25	Jan-26	
20	PVC Joint Kits						

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
1	PVC Joint Kits 4/Core 120mm2 (37/.083)	9.40	-:do:-	Oct-25	Dec-25	Mar-26	
2	PVC Joint Kits 4/Core 70mm2 (19/.083)	2.28	-:do:-	Oct-25	Dec-25	Mar-26	
3	PVC Joint Kits 1/Core 120mm2 (37/.083)	3.13	-:do:-	Jul-25	Sep-25	Nov-25	
21	Compression Lugs						
1	Compression Lugs 10mm2 (07/.052)	0.04	-:do:-	Sep-25	Nov-25	Jan-26	
2	Compression Lugs 70mm2 (19/.083)	0.95	-:do:-	Dec-25	Feb-26	Apr-26	
3	Compression Lugs 120mm2 (37/.083)	0.93	-:do:-	Dec-25	Feb-26	Apr-26	
22	Switches / Panels		-:do:-				
1	15KV Switches 4-Way	672	-:do:-	Jul-25	Oct-25	Feb-26	
23	Transformers Pad-mounted						
1	Transformers 63 KVA (New)	14.20	-:do:-	Jul-25	Sep-25	Nov-25	
2	Transformers 100 KVA (New)	120.50	-:do:-	Oct-25	Dec-25	Feb-26	
3	Transformer 200 KVA (New)	109.14	-:do:-	Oct-25	Dec-25	Feb-26	
24	Miscellenuous Items						
1	LT Service Box 3/Phase	64.2	-:do:-	Jan-26	Mar-26	May-26	
2	Double Axle Trolley for T/F	16.062	-:do:-	Nov-25	Jan-26	Mar-26	
3	HT Bus Bar Tubing 30/12mm	1.615	-:do:-	Jan-26	Mar-26	May-26	
4	HT Bus Bar Tubing 15/6mm	0.519	-:do:-	Jan-26	Mar-26	May-26	
25	Accessories of Pad Mounted T/Fs						
1	Upper Clamp for HRC Fuse	0.6	-:do:-	Jan-26	Mar-26	May-26	
2	Lower Clamp for HRC Fuse	0.6	-:do:-	Jan-26	Mar-26	May-26	
3	HT Porcelaine Insulator with Assembly Upper/Lower	0.4338	-:do:-	Jan-26	Mar-26	May-26	
4	LT Bus Bar O/Going 100 KVA PMT/Fs	1	-:do:-	Jan-26	Mar-26	May-26	
5	HT Bus Bar Copper make for 200 KVA PMT/Fs	1.653	-:do:-	Jan-26	Mar-26	May-26	
6	LT Rod (copper) of LT Bush for back Pannel 100 KVA PMT/Fs	1.2	-:do:-	Jan-26	Mar-26	May-26	
7	LT Rod (Copper) of It bush for back Panel 200 KVA PMT/Fs	1.8	-:do:-	Jan-26	Mar-26	May-26	
8	LT Circuit Breaker for 100 KVA PMT/Fs Main	2.15	-:do:-	Jan-26	Mar-26	May-26	
9	LT Circuit Breaker for 200 KVA PMT/Fs Main	5.48	-:do:-	Jan-26	Mar-26	May-26	
10	Door of Street Light T/F HT Side	0.64	-:do:-	Jan-26	Mar-26	May-26	
11	Door of Street Light T/F LT Side	0.693	-:do:-	Jan-26	Mar-26	May-26	
12	Door of Pad Mounted T/f HT Side	1.2556	-:do:-	Jan-26	Mar-26	May-26	
13	Door of Pad Mounted T/f LT Side	1.45	-:do:-	Jan-26	Mar-26	May-26	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
14	Doors for D.Box (Old Design)	4.04	-:do:-	Jan-26	Mar-26	May-26	
15	Door to D/Box (New Design)	5.00	-:do:-	Jan-26	Mar-26	May-26	
16	Earthing mesh (Jali)	155.55	-:do:-	Jul-25	Oct-25	Dec-25	
17	HT Tape	21.79	-:do:-	Jul-25	Oct-25	Dec-25	
18	Force clamp	26.11	-:do:-	Jul-25	Oct-25	Dec-25	
19	Line Clamp (LC)	0.02	-:do:-	Jul-25	Oct-25	Dec-25	
20	T/F Pad Mounted Back Plate Cover for Bushes	0.0315	-:do:-	Jul-25	Oct-25	Dec-25	
21	Doors of Load Break Switch 4-Way	0.71	-:do:-	Jul-25	Oct-25	Dec-25	
26	PPEs and T&P						
1	Rubber Insulating Gloves 410 mm Long, Size-9	47.94	-:do:-	Jul-25	Sep-25	Jan-26	
2	Rubber Insulating Gloves 460 mm Long, Size-10	47.94	-:do:-	Jul-25	Sep-25	Jan-26	
3	Leather Protactive Gloves	13.5	-:do:-	Jul-25	Sep-25	Jan-26	
4	Working Gloves	5.67	-:do:-	Jul-25	Sep-25	Jan-26	
5	Rubber Insulating Sleeves	71.358	-:do:-	Jul-25	Sep-25	Jan-26	
6	Full Body Harness Belt	74.55	-:do:-	Jul-25	Sep-25	Jan-26	
7	First Aid Box	0.75	-:do:-	Jul-25	Sep-25	Jan-26	
8	PTG Grounding Set	100	-:do:-	Jul-25	Sep-25	Jan-26	
9	Hook Type digital Ammeter (along with extendable hot stick with interlocking mechanism)	22.47	-:do:-	Jul-25	Sep-25	Jan-26	
10	Hand Line (Pulley along with 44 Mtr. Rope & other allied accessories)	6	-:do:-	Jul-25	Sep-25	Jan-26	
11	Bolt Cutter	1.24	-:do:-	Jul-25	Sep-25	Jan-26	
12	Lineman Uniform ALM	13.498	-:do:-	Jul-25	Sep-25	Jan-26	
13	Lineman Uniform LM	13.498	-:do:-	Jul-25	Sep-25	Jan-26	
14	Cutter Plier	2.5	-:do:-	Jul-25	Sep-25	Jan-26	
15	Life Saving Chains	7.96191246	-:do:-	Aug-25	Oct-25	Jan-26	
16	Lineman Tool Bag	4.32	-:do:-	Aug-25	Oct-25	Jan-26	
17	ICE Ball / Ball Fire Extinguisher (1.3KG)	2.5	-:do:-	Aug-25	Oct-25	Jan-26	
18	AFO Fire Extinguisher Ball (1.3 KG)	2.5	-:do:-	Aug-25	Oct-25	Jan-26	
19	Clip on Power Factor Meter	3.78	-:do:-	Sep-25	Nov-25	Feb-26	
20	Clamp On Type Earth Resistance Tester	0.695	-:do:-	Sep-25	Nov-25	Feb-26	
21	Fiber Glass Lader 32'	9.333	-:do:-	Oct-25	Dec-25	Mar-26	
22	Side Cutting Plier 8'	3.8481268	-:do:-	Oct-25	Dec-25	Mar-26	
23	Chain Pulley Block 3 Ton	1.24	-:do:-	Oct-25	Dec-25	Mar-26	
24	Chain Pulley Block 5 Ton	3.98	-:do:-	Oct-25	Dec-25	Mar-26	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
25	Fire Extinguisher Foam AFF Trly 45 Ltr.	1.425	-:do:-	Oct-25	Dec-25	Mar-26	
26	Fire Extinguisher Dry Powder Trly 50	3.275	-:do:-	Oct-25	Dec-25	Mar-26	
27	HT/LT Fault Locator	142.77	-:do:-	Oct-25	Dec-25	Mar-26	
28	Fire Extinguisher C02 20Kg Cylinder with Trolley	4.95	-:do:-	Oct-25	Dec-25	Mar-26	
29	Fire Extinguisher C02 5Kg Cylinder	0.59	-:do:-	Oct-25	Dec-25	Mar-26	
30	LT Accucheck Meter	12.6	-:do:-	Oct-25	Dec-25	Mar-26	
31	Live Wire Tester (Beeper)	1.8072	-:do:-	Oct-25	Dec-25	Mar-26	
32	Manila Rope	3.84	-:do:-	Oct-25	Dec-25	Mar-26	
33	Ratchet Liver Hoist 750 Kg	4.35	-:do:-	Oct-25	Dec-25	Mar-26	
34	Ratchet Liver Hoist 1500 Kg	4.11	-:do:-	Oct-25	Dec-25	Mar-26	
35	Grip Pulling Cond. 12.5-15mm	1.7	-:do:-	Oct-25	Dec-25	Mar-26	
36	Grip Pulling Cond. 4-20mm	2.28	-:do:-	Oct-25	Dec-25	Mar-26	
37	Proximity Voltage Detector/Watch	5.5	-:do:-	Oct-25	Dec-25	Mar-26	
38	Adjustable Wrench 200 mm	1.35	-:do:-	Jan-26	Mar-26	Jun-26	
39	Adjustable Wrench 300 mm	1.88	-:do:-	Jan-26	Mar-26	Jun-26	
40	Rubber Insulating Blanket Class-II	6.06	-:do:-	Jan-26	Mar-26	Jun-26	
41	Rubber Insulating Boots Class-II, ARC Protected 8"	9	-:do:-	Jan-26	Mar-26	Jun-26	
42	Rubber Insulating Boots Class-II, ARC Protected 9"	9	-:do:-	Jan-26	Mar-26	Jun-26	
43	PTG Grounding Set (11 KV Under Ground)	4.4	-:do:-	Jan-26	Mar-26	Jun-26	
44	Disconnecting Stick	8.25	-:do:-	Jan-26	Mar-26	Jun-26	
45	Testing Bench	9.8	-:do:-	Jan-26	Mar-26	Jun-26	
46	Primery Injection Set	3	-:do:-	Jan-26	Mar-26	Jun-26	
47	Secondry Injection Set	1.9	-:do:-	Jan-26	Mar-26	Jun-26	
48	HT Accu Check Meter	5.4	-:do:-	Jan-26	Mar-26	Jun-26	
49	Hydraulic Press Machine	7.47	-:do:-	Apr-26	Jun-26	Sep-26	
50	Hydraulic Cutter	3	-:do:-	Apr-26	Jun-26	Sep-26	
51	Flamable/Poisonous Gas Dectors for Work in Main Holes	9.6	-:do:-	Apr-26	Jun-26	Sep-26	
52	Lineman Safety Hat	3.74	-:do:-	Apr-26	Jun-26	Sep-26	
53	Lineman Safety Boot Size 7"	7.19	-:do:-	Apr-26	Jun-26	Sep-26	
54	Lineman Safety Boot Size 8"	7.19	-:do:-	Apr-26	Jun-26	Sep-26	
55	Lineman Safety Boot Size 9"	7.19	-:do:-	Apr-26	Jun-26	Sep-26	
56	Lineman Safety Boot Size 10"	7.19	-:do:-	Apr-26	Jun-26	Sep-26	
57	Clip on Volt Amp. Meter	3.5	-:do:-	Apr-26	Jun-26	Sep-26	
58	Clip on KW Meter	2.8	-:do:-	Apr-26	Jun-26	Sep-26	
59	Tree Trimmer	0.864	-:do:-	Apr-26	Jun-26	Sep-26	
27	Workshop Material						

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
1	HT Winding Machine Complete with Wire feeding System With Round & Obround Wooden Formers for 25VA to 400kVA , Digital & Manual Counters, Hydrualic Brake & Clutch System	2	-:do:-	Sep-25	Nov-25	Jan-26	
2	HT Round Wooden Formers for 25kVA to 200kVA of Each Size	1.2	-:do:-	Sep-25	Nov-25	Jan-26	
3	HT Obround Wooden Formers for 25kVA to 200kVA of Each Size	0.9	-:do:-	Sep-25	Nov-25	Jan-26	
4	LT Round Wooden Formers for 25kVA to 200kVA of Each Size	0.9	-:do:-	Sep-25	Nov-25	Jan-26	
5	LT Obround Wooden Formers for 25kVA to 200kVA of Each Size	0.6	-:do:-	Oct-25	Dec-25	Feb-26	
6	HT Porcelane Bush with Rod Complete with all Rubber Kits and Flange filled with Ardelite as per DDS-84:2020 Dwg:S&S/DTF-HT2	18.305	-:do:-	Oct-25	Dec-25	Feb-26	
7	100 KVA LT Porcelane Bush With Rod and all Rubber Kits Complete Set as per DDS-84:2020 Dwg:S&S/DTF-LTB200	29.22	-:do:-	Oct-25	Dec-25	Feb-26	
8	LT Porcelain Bush Only for 25-100kVA TFR	0.00	-:do:-	Oct-25	Jan-26	Mar-26	
9	LT Porcelain Bush Only for 200kVA TFR	3.315	-:do:-	Sep-25	Nov-25	Jan-26	
10	Cotton Waste	0	-:do:-	Sep-25	Nov-25	Jan-26	
11	Oxygen Gas	0.12	-:do:-	Sep-25	Nov-25	Jan-26	
12	Acetylene Gas0	0.35	-:do:-	Oct-25	Dec-25	Jan-26	
13	Sealing Bits	0.007	-:do:-	Dec-25	Feb-26	Apr-26	
14	Copper Welding Rod (Make:American)	1.296	-:do:-	Dec-25	Feb-26	Apr-26	
15	MS Welding Rod (12 No. & Imported Quality)	0.312	-:do:-	Dec-25	Feb-26	Apr-26	
16	Sammad Bond Ultra Make:Samad Bond (3 ltr. Packing)	0.4193	-:do:-	Dec-25	Feb-26	Apr-26	
17	Red Paint	0.04	-:do:-	Oct-25	Dec-25	Feb-26	
18	Yellow Paint	0.04	-:do:-	Nov-25	Jan-26	Feb-26	
19	Blue Paint	0.04	-:do:-	Nov-25	Jan-26	Feb-26	
20	White Paint	0.08	-:do:-	Nov-25	Jan-26	Feb-26	
21	Industrial Thinner (4 ltr. Packing)	3.00	-:do:-	Oct-25	Jan-26	Apr-26	
22	T/F Oil Class 1	125.82	-:do:-	Oct-25	Jan-26	Apr-26	
23	Paper Covered Copper Strip 3x3.5 mm as per latest IEC Specs	10.05	-:do:-	Sep-25	Dec-25	Mar-26	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
24	Paper Covered Copper Strip 4.5x4.5 mm as per latest IEC Specs	20.07	-:do:-	Sep-25	Nov-25	Feb-26	
25	Paper Covered Copper Strip 4x5 mm as per latest IEC Specs	14	-:do:-	Sep-25	Dec-25	Mar-26	
26	Paper Covered Copper Strip 5.7x7 mm as per latest IEC Specs	53.58	-:do:-	Sep-25	Dec-25	Mar-26	
27	Paper Covered Copper Strip 5x8 mm as per latest IEC Specs	30	-:do:-	Sep-25	Dec-25	Mar-26	
28	Paper Covered Copper Strip 4x10 mm as per latest IEC Specs	32	-:do:-	Sep-25	Dec-25	Mar-26	
29	Enamelled Copper Wire as per latest IEC Specs 1.1mm	66	-:do:-	Aug-25	Oct-25	Dec-25	
30	Enamelled Copper Wire as per latest IEC Specs 1.5mm	36	-:do:-	Oct-25	Nov-25	Jan-26	
31	Enamelled Copper Wire as per latest IEC Specs 0.8mm	51	-:do:-	Oct-25	Nov-25	Jan-26	
32	Enamelled Copper Wire as per latest IEC Specs 0.6mm	15	-:do:-	Oct-25	Nov-25	Jan-26	
33	Nut & Bolts 1 1/2x3/8	0.164	-:do:-	Jan-26	Feb-26	Apr-26	
34	Nuts & Bolts 1 1/2x1/2	0.31	-:do:-	Jan-26	Feb-26	Apr-26	
35	Fibre Glass Tape 0.5 Inchx20mtr	0.07	-:do:-	Oct-25	Dec-25	Feb-26	
36	Masking Tape 0.5 Inchx20mtr	0.063	-:do:-	Jan-26	Feb-26	Apr-26	
37	Neoprene Cork Sheet 04 mm (1000x1000x4 mm)	2.28	-:do:-	Aug-25	Oct-25	Dec-25	
38	Fabric Woven Cotton Tape (1in. 30meter Roll)	0.33	-:do:-	Jan-26	Feb-26	Apr-26	
39	Shrink Wrap Sheet (24in wide 0.1mm thick) 200 meter Rolls	0.16	-:do:-	Jan-26	Feb-26	Apr-26	
40	LT Thimble for 25-100kVA TFR	1.11	-:do:-	Jan-26	Feb-26	Apr-26	
41	LT Thimble for 200kVA TFR	0.29	-:do:-	Jan-26	Feb-26	Apr-26	
42	PressBoard Sheet 1.0 mm	5.00	-:do:-	Aug-25	Oct-25	Dec-25	
43	PressPan Paper 0.5mm	0.91	-:do:-	Aug-25	Oct-25	Dec-25	
44	Diamond Dotted Paper (0.127mm) as per IEC Specs	3.87	-:do:-	Jan-26	Feb-26	Apr-26	
45	Oil Guage Glass with Rubber Washer	0.003	-:do:-	Jan-26	Feb-26	Apr-26	
46	Arcing Horns (Pair)	0.003	-:do:-	Jan-26	Feb-26	Apr-26	
47	Pressure Release Device as per DDS-84-2020	0.034	-:do:-	Jan-26	Feb-26	Apr-26	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
28	COMPUTER STATIONERY / MEDIA ITEMS/ SECURITY UNIFORM/ IT INFRASTRUCTURE ETC						
1	1 Part Computer Continuous Stationary 15"x11" std sprocket holes, fan folded on offset computer paper of century paper mills, gramage 63 GMS ± 5% in size up to 1/8"	14.08	-:do:-	Aug-25	Oct-25	Jan-26	
2	Electricity Bill Form (Gen) imported best quality paper of 80 GMS ± 5% tolerance in size (148.5x210 mm) to the extent of 2 mm & offset tolerance 1mm	64.37	-:do:-	Aug-25	Oct-25	Jan-26	
3	Electricity Bill Form (MDI) imported best quality paper of 80 GMS ± 5% tolerance in size (210 x 297 mm) to the extent of 2mm & offset tolerance 1mm)	2.31	-:do:-	Aug-25	Oct-25	Jan-26	
4	DCN (Gen) imported best quality paper of 80 GMS ± 5% tolerance in size (148.5x210 mm) to the extent of 2mm & offset tolerance 1mm	7.12	-:do:-	Aug-25	Oct-25	Jan-26	
5	DCN Form (MDI) imported best quality paper of 80 GMS ± 5% tolerance in size (210x297) to the extent of 2mm & offset tolerance 1mm	0.76	-:do:-	Aug-25	Oct-25	Jan-26	
6	ERO/DCO size 15" x 5.5" std sprocket holes, fan folded, on offset computer paper of Century Paper Mills gramage 63 GMS ± 5% tolerance in size up to 1/8"	3.37	-:do:-	Aug-25	Oct-25	Jan-26	
7	Tentative Cost of Media Items of proposed printers (To be procure in FY 2025-26 for bill printing (for 08 eight months)	38	-:do:-	Aug-25	Oct-25	Jan-26	
8	Hammerspring, Assy Spare, P/N 174967-901	0.11	-:do:-	Aug-25	Oct-25	Jan-26	
9	Printonix printer P-8215 ultra capacity printer Ribbon P/N 259890-404 (Extended Life Cartridge Ribbon)	5.40	-:do:-	Aug-25	Oct-25	Jan-26	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
10	I.T Equipment,Hardware and Software: *Laptop/ Desktop/UPS/Printers/Biometric Devices/Scanner,Cyber Security (SIEm Solutions Tape Library HW/SW). *Servers/SAS Drive/Storages/Photocopiers/ Misc. IT Hardware/Misc. IT Software & support etc. *IESCO Website Revamping *Purchase of Mobile Phone for Misc. Offices. (Non-HHU) appprox Qty. 100 No. *Heavy Duty Bill	70.00	-:do:-	Tender process will be initiated as and when the requirement will be received from the requisitioning office i.e IT Directorate, Admn Directroate.			
11	E-Office (Desktop System, Scanner,Printer, MPLS Connectivity, Networking, Training, Misc Hardware etc)	17.7	-:do:-	Tender process will be initiated as and when the requirement will be received from the requisitioning office i.e IT Directorate, Admn Directroate.			
12	Special Budget for eOPS (IT Equipemt) (I.T. Equipment /Hardware & Infrastructue)	270	-:do:-				
13	Security Unifrom with Allied Material	10	-:do:-	Jan-26	Mar-26	Jun-26	
14	Office Stationery	4	-:do:-	Jan-26	Mar-26	Jun-26	
15	Tonners	3	-:do:-	Jan-26	Mar-26	Jun-26	
16	White Papers	4	-:do:-	Jan-26	Mar-26	Jun-26	
17	Office Equipment	10	-:do:-	Sep-25	Dec-25	Mar-26	
18	Furniture	30	-:do:-	Oct-25	Dec-25	Mar-26	
19	Installation of CCTV Cameras/Fencing etc. for IESCO H/Q & R/F Stores under MM IESCO	30	-:do:-	Sep-25	Dec-25	Mar-26	
29	Vehicles						
1	Bucket Mounted Trucks	110	-:do:-	Oct-25	Jan-26	Apr-26	
2	Motor Cycles	4.5	-:do:-	Oct-25	Jan-26	Apr-26	
3	Light Vehicles (Pickups / Shehzore)	100	-:do:-	Oct-25	Jan-26	Apr-26	
4	Cranes	40	-:do:-	Oct-25	Jan-26	Apr-26	
5	Winch	36	-:do:-	Oct-25	Jan-26	Apr-26	
6	Forklifter	18	-:do:-	Oct-25	Jan-26	Apr-26	
7	Buses	40	-:do:-	Oct-25	Jan-26	Apr-26	
8	Tracker System Installation (for 300 Vehicles)	3.3	-:do:-	Jul-25	Oct-25	Dec-25	

ANNUAL PROCUREMENT PLAN IN RESPECT OF MATERIAL MANAGEMENT DIRECTORATE IESCO FOR THE FINANCIAL YEAR 2025-26

Name of Procuring Agency: IESCO

Sr. No	Description	Estimated Cost (in Million)	Procurement Method	Tentative Date of procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
i	ii	iii	iv	v	vi	vii	viii
30	AMI Meters						
1	AMI Protection Box	80	-:do:-	Jan-26	Mar-26	Jun-26	
2	Outdoor CTs 400/5	36.29	-:do:-	Jan-26	Mar-26	Jun-26	
3	Outdoor CTs 200/5	25.53	-:do:-	Jan-26	Mar-26	Jun-26	
4	Outdoor CTs 100/5	27.37	-:do:-	Jan-26	Mar-26	Jun-26	
5	Single phase AMI meter with PLC Module	1622.99	-:do:-	Jan-26	Mar-26	Jun-26	
6	Single phase AMI meter with GPRS Module	239.85	-:do:-	Jan-26	Mar-26	Jun-26	
7	Three Phase AMI meter with PLC module	218.4	-:do:-	Jan-26	Mar-26	Jun-26	
8	Three Phase AMI meter with GPRS module	32	-:do:-	Jan-26	Mar-26	Jun-26	
9	AMI CT meter with GPRS Module	15.25	-:do:-	Jan-26	Mar-26	Jun-26	
10	AMI CT-PT meter with GPRS Module	15.25	-:do:-	Jan-26	Mar-26	Jun-26	
11	Data Concentration Unit for AMI system	46.08	-:do:-	Jan-26	Mar-26	Jun-26	
12	4 feet steel channel with allied accessories	8.1	-:do:-	Jan-26	Mar-26	Jun-26	
13	8 feet steel channel with allied accessories	23.65	-:do:-	Jan-26	Mar-26	Jun-26	
14	steel frame for 8 meters	1	-:do:-	Jan-26	Mar-26	Jun-26	
15	steel frame for 4 meters	10.5	-:do:-	Jan-26	Mar-26	Jun-26	
16	steel frame for 1 meters	6	-:do:-	Jan-26	Mar-26	Jun-26	
17	RS 485 cable	0.2	-:do:-	Jan-26	Mar-26	Jun-26	
18	Electrical conduit 32 mm	0.94	-:do:-	Jan-26	Mar-26	Jun-26	
19	Electrical Conduit Accessories(e.g Elbow, Tee)	0.9	-:do:-	Jan-26	Mar-26	Jun-26	
20	sim for DCU and and AMI meters	2.6	-:do:-	Jan-26	Mar-26	Jun-26	
21	RF-PLC hybrid communication module for AMI meters	120	-:do:-	Jan-26	Mar-26	Jun-26	
22	PLC Communication module for AMI meters	15	-:do:-	Jan-26	Mar-26	Jun-26	
23	2G/4G communication module for AMI meters	8.5	-:do:-	Jan-26	Mar-26	Jun-26	
24	Single phase AMI meter with PLC/GPRS Module (Non-Projected Arae) alongwith accessories	1800	-:do:-	Jan-26	Mar-26	Jun-26	
25	Three phase AMI meter with PLC/GPRS Module (Non-Projected Arae) alongwith accessories	300	-:do:-	Jan-26	Mar-26	Jun-26	
26	AMI CT Meter (LT TOU Meter) (For New Connection & Scanning)	70.15	-:do:-	Jan-26	Mar-26	Jun-26	
27	MSB for TOU meter CT Ratio 100/5,200/5,400/5,800/5	82.79	-:do:-	Jan-26	Mar-26	Jun-26	
28	L.T. C.Ts 100/5,200/5,400/5,800/5	97.98	-:do:-	Jan-26	Mar-26	Jun-26	
28	PVC 4/C, 120 mm2 (37/.083)	98.67	-:do:-	Jan-26	Mar-26	Jun-26	
Total Amount (Rs. in Million)		25520.58					